

Year	Month	Day	Time	Activity	Location	Duration	Cost	Notes	Personnel	Equipment	Materials	Other	Total	Category	Priority	Status	Comments	Responsible	Reviewed	Date	Version
2024	Jan	01	08:00	Site Visit	Construction Site	2 hours	100	Review progress	John Doe	Van			100	Travel	High	Completed		John Doe	John Doe	2024-01-01	1.0
2024	Jan	02	08:00	Meeting	Office	1 hour	50	Project meeting	Jane Smith				50	Meeting	Medium	Completed		Jane Smith	Jane Smith	2024-01-02	1.0
2024	Jan	03	08:00	Design	Office	3 hours	150	Final design	Mike Brown	Computer	Software		150	Design	High	In Progress		Mike Brown	Mike Brown	2024-01-03	1.0
2024	Jan	04	08:00	Procurement	Office	2 hours	80	Order materials	Emily White				80	Procurement	Medium	Pending		Emily White	Emily White	2024-01-04	1.0
2024	Jan	05	08:00	Construction	Construction Site	4 hours	200	Foundation work	John Doe	Excavator	Concrete	Rebar	200	Construction	High	In Progress		John Doe	John Doe	2024-01-05	1.0
2024	Jan	06	08:00	Site Visit	Construction Site	2 hours	100	Check foundation	Jane Smith	Van			100	Travel	High	Completed		Jane Smith	Jane Smith	2024-01-06	1.0
2024	Jan	07	08:00	Meeting	Office	1 hour	50	Weekly meeting	Mike Brown				50	Meeting	Medium	Completed		Mike Brown	Mike Brown	2024-01-07	1.0
2024	Jan	08	08:00	Design	Office	3 hours	150	Site plan	Emily White	Computer	Software		150	Design	High	In Progress		Emily White	Emily White	2024-01-08	1.0
2024	Jan	09	08:00	Procurement	Office	2 hours	80	Order rebar	John Doe				80	Procurement	Medium	Pending		John Doe	John Doe	2024-01-09	1.0
2024	Jan	10	08:00	Construction	Construction Site	4 hours	200	Rebar installation	Jane Smith	Excavator	Concrete	Rebar	200	Construction	High	In Progress		Jane Smith	Jane Smith	2024-01-10	1.0
2024	Jan	11	08:00	Site Visit	Construction Site	2 hours	100	Check rebar	Mike Brown	Van			100	Travel	High	Completed		Mike Brown	Mike Brown	2024-01-11	1.0
2024	Jan	12	08:00	Meeting	Office	1 hour	50	Progress meeting	Emily White				50	Meeting	Medium	Completed		Emily White	Emily White	2024-01-12	1.0
2024	Jan	13	08:00	Design	Office	3 hours	150	Structural design	John Doe	Computer	Software		150	Design	High	In Progress		John Doe	John Doe	2024-01-13	1.0
2024	Jan	14	08:00	Procurement	Office	2 hours	80	Order concrete	Jane Smith				80	Procurement	Medium	Pending		Jane Smith	Jane Smith	2024-01-14	1.0
2024	Jan	15	08:00	Construction	Construction Site	4 hours	200	Foundation pouring	Mike Brown	Excavator	Concrete	Rebar	200	Construction	High	In Progress		Mike Brown	Mike Brown	2024-01-15	1.0
2024	Jan	16	08:00	Site Visit	Construction Site	2 hours	100	Check foundation	Emily White	Van			100	Travel	High	Completed		Emily White	Emily White	2024-01-16	1.0
2024	Jan	17	08:00	Meeting	Office	1 hour	50	Final meeting	John Doe				50	Meeting	Medium	Completed		John Doe	John Doe	2024-01-17	1.0
2024	Jan	18	08:00	Design	Office	3 hours	150	Final design	Jane Smith	Computer	Software		150	Design	High	In Progress		Jane Smith	Jane Smith	2024-01-18	1.0
2024	Jan	19	08:00	Procurement	Office	2 hours	80	Order materials	Mike Brown				80	Procurement	Medium	Pending		Mike Brown	Mike Brown	2024-01-19	1.0
2024	Jan	20	08:00	Construction	Construction Site	4 hours	200	Foundation work	Emily White	Excavator	Concrete	Rebar	200	Construction	High	In Progress		Emily White	Emily White	2024-01-20	1.0
2024	Jan	21	08:00	Site Visit	Construction Site	2 hours	100	Check foundation	John Doe	Van			100	Travel	High	Completed		John Doe	John Doe	2024-01-21	1.0
2024	Jan	22	08:00	Meeting	Office	1 hour	50	Weekly meeting	Jane Smith				50	Meeting	Medium	Completed		Jane Smith	Jane Smith	2024-01-22	1.0
2024	Jan	23	08:00	Design	Office	3 hours	150	Site plan	Mike Brown	Computer	Software		150	Design	High	In Progress		Mike Brown	Mike Brown	2024-01-23	1.0
2024	Jan	24	08:00	Procurement	Office	2 hours	80	Order rebar	Emily White				80	Procurement	Medium	Pending		Emily White	Emily White	2024-01-24	1.0
2024	Jan	25	08:00	Construction	Construction Site	4 hours	200	Rebar installation	John Doe	Excavator	Concrete	Rebar	200	Construction	High	In Progress		John Doe	John Doe	2024-01-25	1.0
2024	Jan	26	08:00	Site Visit	Construction Site	2 hours	100	Check rebar	Jane Smith	Van			100	Travel	High	Completed		Jane Smith	Jane Smith	2024-01-26	1.0
2024	Jan	27	08:00	Meeting	Office	1 hour	50	Progress meeting	Mike Brown				50	Meeting	Medium	Completed		Mike Brown	Mike Brown	2024-01-27	1.0
2024	Jan	28	08:00	Design	Office	3 hours	150	Structural design	Emily White	Computer	Software		150	Design	High	In Progress		Emily White	Emily White	2024-01-28	1.0
2024	Jan	29	08:00	Procurement	Office	2 hours	80	Order concrete	John Doe				80	Procurement	Medium	Pending		John Doe	John Doe	2024-01-29	1.0
2024	Jan	30	08:00	Construction	Construction Site	4 hours	200	Foundation pouring	Jane Smith	Excavator	Concrete	Rebar	200	Construction	High	In Progress		Jane Smith	Jane Smith	2024-01-30	1.0
2024	Jan	31	08:00	Site Visit	Construction Site	2 hours	100	Check foundation	Mike Brown	Van			100	Travel	High	Completed		Mike Brown	Mike Brown	2024-01-31	1.0

